

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	21 June 2026
Team ID	24EG109A55 (Turlapati Lokesh)
Project Name	SHOPEZ - Online Shopping Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	User Authentication	USN-1	As a user, I can register for the application by entering my name, email and password.	2	High	Turlapati Lokesh
Sprint-1		USN-2	As a user, I will receive a confirmation email once I have registered for the application.	1	Medium	Turlapati Lokesh
Sprint-1		USN-3	As a user, I can log into the application by entering my email & password.	1	High	Turlapati Lokesh
Sprint-1	Product Browsing	USN-4	As a user, I can view all products listed by category with images, price and stock status.	3	High	Turlapati Lokesh
Sprint-2		USN-5	As a user, I can search and filter products by category, price range and rating.	3	Medium	Turlapati Lokesh
Sprint-2	Cart & Checkout	USN-6	As a user, I can add products to my cart and	3	High	Turlapati Lokesh

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			update quantities.			
Sprint-2		USN-7	As a user, I can place an order and view an order confirmation.	3	High	Turlapati Lokesh
Sprint-3	Order Management	USN-8	As a user, I can view my past orders and track their current status.	3	High	Turlapati Lokesh
Sprint-3	Admin Dashboard	USN-9	As an admin, I can add, edit and delete products from the catalog.	3	High	Turlapati Lokesh

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	6 Days	19 june 2026	21 June 2026	10	21 June 2026
Sprint-2	9	6 Days	19 June 2026	21 June 2026	9	21 June 2026
Sprint-3	6	6 Days	18 June 2026	20 June 2026	6	20 June 2026
Sprint-4	0	6 Days	18 June 2026	21 June 2026		

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>